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21" | 20MAY99 | 22JUNS9 | SILO 3 PRE-NOTICE TO PROCEED TASKS
m
SUBMITTAL REGISTER 21 | 2AMAY99 | 22JUNDS | SUBMITTAL REGISTER
[ ]
{PREPARE DOCUMENT (SUBMITTAL 10 | 24MAY99' | 07JUND9 | PREPARE DOCUMENT (SUBMITTAL REGISTER)
REGISTER) 1
FDF/DOE REVIEW DRAFT (SUBMITTAL 5 | 0BJUNSD | 14JUNSS | FDF/DOE REVIEW DRAFT (SUBMITTAL REGISTER)
REGISTER) 1
TLTC FINALIZE DRAFT (SUBMITTAL REG) 5 |15JUNS9 | 21JUNSS | LTC FINALIZE DRAFT (SUSBMITTAL REG)
i ]
FDF/DOE REVIEW FINAL/ACCEPT 1 | 22JUNS9 | 22JUN9S | FOF/DOE REVIEW FINALACCEPT (SUBMITTAL REG)
{SUBMITTAL REG) I
PERFORMANCE BONDS/PAYMENT BOND | 21 | 24MAY99 | 22JUN9Y | PERFORMANGCE BONDS/PAYMENT BOND
; ' [ |
PREPARE DOCUMENT {(BONDS) 10 | 24MAYS9 | 07JUN99 | PREPARE DOCUMENT (BONDS)
] 1
{FDF/DOE REVIEW DRAFT (BONDS) 5 | 0BJUNSY | 14JUND9 | FDF/DOE REVIEW DRAFT {BONDS)
] 1
[LTC FINALIZE DRAFT (BONDS) 5 | 15JUNB9 | 21JUNGD | LTC FINALIZE DRAFT (BONDS)
_ ]
|FOF/DOE REVIEW FINALUACCEPT (BONDS)| 1 | 22JUN99 | 22JUNS9 | FDF/DOE REVIEW FINAL/ACCEPT (BONDS)
| I
INSURANCE 317 | 2dMAYSS | ZZIUNGT | INSURANCE
] [ |
PREPARE DOCUMENT (INSURANCE) 10 | 24MAY9S | 07JUND9 | PREPARE DOCUMENT (INSURANCE)
: [ |
FDF/DOE REVIEW DRAFT (INSURANCE) 5 | 0BJUNSS | 14JUN9S | FDF/DOE REVIEW DRAFT {INSURANCE)
. 1
ILTC FINALIZE DRAFT (INSURANCE) 5 | 15JUNS9 | 21JUNS2 | LTC FINALIZE DRAFT (INSURANCE)
§ ]
FDF/DOE REVIEW FINALJACCEPT 1 | 22JUNS9 | 22JUNSS | FODF/DOE REVIEW FINAL/ACCEPT (INSURANCE)
|{INSURANCE) I
STANDARD FORM SF 1413 21* | 24MAY99 | 22JUNSY | STANDARD FORM SF 1413
|PREPARE DOCUMENT (FORM SF 1413) 10 | 24MAY59 | 07JUNS9 | PREPARE DOCUMENT (FORM SF 1413)
. 1
FDF/DOE REVIEW DRAFT (FORM SF 1413} | 5 | 08JUNGS | 14JUNSY | FDF/DOE REVIEW DRAFT (FORM SF 1413)
! 1
LTC FINALIZE DRAFT (FORM SF 1413} 5 | 15JUN99 | 21JUNS9 | LTC FINALIZE DRAFT (FORM SF 1413)
: 1
- [FDF/OOE REVIEW FINALACCEPT (FORM | 1 | 22JUN99 | 22JUNS9 | FDF/DOE REVIEW FINAL/ACCEPT (FORM SF1413)
'|SF1413) I
. |PLA LETTER OF ASSENT 21" | 24MAY99 | 22JUNS9 | PLA LETTER OF ASSENT
: u
‘|PREPARE DOGUMENT (PLA LETTER) 10 | 24MAY99 | 07JUNS9 | PREPARE DOCUMENT (PLA LETTER)
: [ |
' [FDF/DOE REVIEW DRAFT (PLA LETTER) 5 | 0BJUN93 | 14JUN99 | FOF/DOE REVIEW DRAFT (PLA LETTER)
:Z ]
‘[LTC FINALIZE DRAFT (PLA LETTER) 5 | 15JUN99 | 21JUNS9 | LTC FINALIZE DRAFT (PLA LETTER)
E ]
.| FDFIDOE REVIEW FINAL/ACCEPT (PLA T | 22JUNG9 | 22JUN99 | FDF/DOE REVIEW FINAL/ACCEPT {PLA LETTER}
:|LETTER) I
:[LIST OF CONTRACTORS 21° | 24MAY99 | 22JUNDD | LIST OF CONTRACTORS
- | ]
' [PREPARE DOCUMENT (LIST OF 10 | 24MAY9S | 07JUN99 | PREPARE DOCUMENT (LIST OF CONTRACTORS)
‘| CONTRACTORS) ]
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DRAFT (LIST OF CONTRACTORS)

b

ENGINEERING MANAGEMENT PLAN

FDF/DOE REVIEW DRAFT (LIST OF 5 | 0BJUNSS FDF/DOE REVIEW
|CONTRACTORS) 1
"|LTC FINALIZE DRAFT (LIST OF 5§ [ 15JUNG9 [ 21JUNGS | LTC FINALIZE DRAFT (LIST OF CONTRACTORS)
CONTRACTORS) ]
|FDFIDOE REVW FINAL/ACCEPT (LIST OF 1 | 22JUN99 | 22JUNS3 | FDF/DOE REVW FINAL/ACCEPT (LIST OF CONTRACTORS)
CONTRACTORS) I
TRAINING CERTIFICATES 21 | 24MAY99 | 22JUNGE | TRAINING CERTIFICATES
’ ]
PREPARE DOCUMENT (TRAINING 10 | 24MAY99 | OTJUNDD | PREPARE DOCUMENT (TRAINING CERTIFICATES)
CERTIFICATES) ]
FDF/DOE REVIEW DRAFT (TRAINING 5 [08JUNG9 | T4JUNSS | FOF/DOE REVIEW DRAFT {TRAINING CERTIFICATES)
CERTIFICATES) 1
LTC FINALIZE DRAFT (TRAINING 5 | 15JUND9 | 21JUNS9 | LTC FINALIZE DRAFT (TRAINING CERTIFICATES)
CERTIFICATES) 1
FDF/DOE REVIEW FINALJACCEPT (TRAIN | 1 | 22JUN99 | 22JUNS9 | FDF/DOE REVIEW FINAL/ACCEPT (TRAIN CERTIFICATES)
CERTIFICATES) I
CONFLICT OF INTEREST LAB UTILIZATION| 21* | 24MAY99 | 22JUNS3 | CONFLICT OF INTEREST LAB UTILIZATION PLAN
PLAN ]
PREPARE DOCUMENT (COI LAB UTIL 10 | 24MAYS9 | O7JUNDSS | PREPARE DOCUMENT (COI LAB UTIL PLAN)
PLAN) ]
FDF/DOE REVIEW DRAFT (COI LAB UTIL § | 0BJUNS9 | 14JUNSO | FDF/DOE REVIEW DRAFT (COI LAB UTIL PLAN}
PLAN) |
LTC FINALIZE DRAFT (COI LAB UTIL PLAN) 5§ | 150UN99 | 21JUNSG | LTC FINALIZE DRAFT (COf LAB UTIL PLAN)
]
FDF/DOE REVIEW FINAUACCEPT (COI LAB] 1 | 22JUNS9 | 22JUNSO | FDF/DOE REVIEW FINAL/ACCEPT (COI LAB UTIL PLAN)
UTIL PLAN) I
RESUMES OF KEY PERSONNEL - 21° | 2d4MAY99 | 22JUN39 | RESUMES OF KEY PERSONNEL - CHANGES
CHANGES ]
PREPARE DOCUMENT (RESUMES OF KEY | 10 | 24MAYSS | 07JUNSS | PREPARE DOGCUMENT (RESUMES OF KEY PERSONNEL)
PERSONNEL) [ |
FDF/DOE REVIEW DRAFT (RESUMES GF § | 0BYUNGS | 14JUNJY | FOF/DOE REVIEW DRAFT (RESUMES OF KEY PERSON)
KEY PERSON) i
LTC FINALIZE DRAFT (RESUMES OF KEY | 5 | 15JUNGS | 21JUN99 | LTC FINALIZE DRAFT (RESUMES OF KEY PERSONNEL)
PERSONNEL) 1
FOF/OOE REVW FINALJACCEPT 1 | 22JUNS9 | 22JUNS2 | FDF/DOE REVW FINAL/ACCEPT {RESUMES OF KEY PER)
(RESUMES OF KEY PER) i
SILO 3 PRE-MOBILIZATION
{NOTICE TO PROCEED - SILO 3 0 | 23JUNgg NOTICE TO PROCEED - SILO 3
SILO 3 PRE-MOB DOCUMENTATION 356" | 23JUNGD | 21NOVOG |  SILO 3 PRE-MOB DOCUMENTATION SUBMITTALS
SUBMITTALS ]
BASELINE SCHEDULE 30" | 23JUND9 | 04AUGSS | BASELINE SCHEDULE
=
PREPARE DOCUMENT (BASELINE 10 | 23JUN99 | 07JUL99 | PREPARE DOCUMENT (BASELINE SCHEDULE)
SCHEDULE) 0
FOF/DOE AEVIEW DRAFT (BASELINE 10 | 08JULSS | 21JUL99 FDF/DOE REVIEW DRAFT (BASELINE SCHEDULE)
SCHEDULE) O
LTC FINALIZE DRAFT (BASELINE 5 [ 22JUl59 | 28JUL99 LTC FINALIZE DRAFT (BASELINE SCHEDULE)
SCHEDULE) 0
FDF/DOE REVIEW FINALJACCEPT 5 [ 20JUL6S | 04AUGS9 FDE/DOE REVIEW FINAL/ACCEPT (BASELINE SCHEDULE)
{BASELINE SCHEDULE) u
[PROJECT MANAGEMENT PLAN 70° | 23JUNS9 [ 30SEPS9 | PROJECT MANAGEMENT PLAN
—
PREPARE DOCUMENT (PROJECT MNGT | 30 | 23JUNG9 | 04AUGY9 | PREPARE DOCUMENT (PROJECT MNGT PLAN)
1 PLAN) 0
FDF/DOE REVIEW DRAFT (PROJ MNGT 20 | 05AUGSY | 01SEPY FDF/DOE REVIEW DRAFT (PROJ MNGT PLAN)
{PLAN) o
|LTC FINALIZE DRAFT (PROJ MNGT PLAN) | 10 | 02SEP99 | 16SEP99 LTC FINALIZE DRAFT (PROJ MNGT PLAN)
al]
IFDF/DOE REVIEW FINALJACCEFT (PROJ 10 | 17SEPS9 | 30SEPSS FDF/DOE REVIEW FINALJACCEPT (PROJ MNGT PLAN)
|MNGT PLAN) ]
70° | 23JUNSS | 30SEPS8

ENGINEERING MANAGEMENT PLAN
—
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1 MOMTORING)

: RE D NGO | 04ALGES
‘| MNGT PLAN)

:[FDF/DOE REVIEW DRAFT (ENG MNGT 30 | 05AUGOS | 01SEP99
‘| PLAN)

‘[LTC FINALIZE DRAFT (ENG MNGT PLAN) | 10 | 02GEPS0 | 16SEPS9
[FDF/DOE REVIEW FINALJACCEPT (ENG 10 | 17SEF9Y | 30SEFSY

MNGT PLAN)

[QUALITY ASSURANGE PLAN 70° | 23JUN99 | 305EPS9
.| PREPARE DOCUMENT (QA PLAN) 30 | 23JUN99 | 04AUGS9
[FDF/DOE REVIEW DRAFT (QA PLAN) 20 | 05AUGYY | 01SEPYD
[LTC FINALIZE DRAFT (GA PLAN) 10 | 02SEP99 | 16SEP99

FOF/DOE REVIEW FINAL/ACCEPT (QA 10 | 17SEPYT | 30SEP99

PLAN)
 |CONFIGURATION MANAGEMENT PLAN 76 | 23JUNS9 | 30SEP99

PREPARE DOCUMENT (CONFIG MNGT 30 | 23JUNS9 | 04ALGES

PLAN)

FOF/DOE REVIEW DRAFT (CONFIG MNGT | 20 | 05AUGYA | 01SEP9S

PLAN)

LTC FINALIZE DRAFT (CONFIG MNGT 10 | 02SEP99 | 16SEP9Y

PLAN)

FOF/DOE REVIEW FINALACCEPT (CONFIG| 10 | 17SEPG3 | 30SEP99

MNGT PLAN)

PROCUREMENT MANAGEMENT PLAN 70° | 23JUN99 | 30SEF99

PREPARE DOCUMENT (PROCUREMENT | 30 | 23JUN99 | C4AUGOS

MNGT PLAN)

FDF/DOE REVIEW DRAFT (PROCURE 20 | 05AUGY9 | (1SEPGY

MNGT PLAN)

LTC FINALIZE DRAFT (PROCURE MNGT 10 | U2SEF99 | 165EP0

PLAN}

{FDF/DOE REVW FINALJACCEPT (PROCURE| 10 | 17S5EPQ0 | 30SEPU9

MNGT PLAN}

TRECORDS MANGEMENT & DOCUMENT | 70° | 23JUN%9 | 30SEFS9

CONTROL PLAN

PREP DOCUMENT (RECORDS MRGT & 30 | 23J0NB8 | 04AUGED

DOC CONTR PLN)

FDF/DOE REVIEW DRAFT (RM & DC PLAN) | 20 | 05AUGO9 | 01SEPGS
JLTC FINALIZE DRAFT {RM & DC PLAN) 10 | 02SEP99 | 165EPYY

FDF/DOE REVIEW FINAL/ACCEPT (RM & | 10 | 17SEP99 | 30SEP9Y

DC PLAN)

ACCESS REQUEST & PROFILE FORMS 31 | 05NOV9 | 22DECS9
{PREPARE DOCUMENT (AR&P FORMS) 20 | 0S5NOV9Y | O7DECED
{FDF/DOE REVIEW DRAFT (AR&P FORMS) | 5 | OBDECUS | 14DECT0
[LTC FINALIZE DRAFT (AR&P FORMS) 5 | 15DEC99 | 21DEC99
| FDFIDOE REVIEW FINAL/ACCEPT (AR&P 1 | 22DEC99 | 22DEC99
{FORMS})

{MEDICAL MONITORING 31* | 05NOV99 | 22DEC99
| PREPARE DOCUMENT (MEDICAL 20 | G5NOVY9 | 07DECH0D
| MONITORING)

{FDF/DOE REVIEW DRAFT (MEDICAL 5 | 0BDECS9 | 14DECAS

CEELIT

ITIER IR RN LRI
(ENGINEERING MNGT PLAN)

PREPARE
FDF/DOE REVIEW DRAFT (ENG MNGT PLAN)
(=]

CUMENT

E‘rc FINALIZE DRAFT (ENG MNGT PLAN)
EDFIDOE REVIEW FINAL/ACCEPT (ENG MNGT PLAN)
QUALITY ASSURANCE PLAN
F__EIEPARE DOCUMENT (QA PLAN)
EIDFIDOE REVIEW DRAFT {QA PLAN)
[IiTC FINALIZE DRAFT {QA PLAN)
FOF/DOE REVIEW FINAL/ACCEPT (QA PLAN)
il
CONFIGURATION MANAGEMENT PLAN
]
PREPARE DOCUMENT (CONFIG MNGT PLAN)
|
FDF/DOE REVIEW DRAFT (CONFIG MNGT PLAN)
=}
LTC FINALIZE DRAFT (CONFIG MNGT PLAN)
O
FDF/DOE REVIEW FINAL/ACCEPT (CONFIG MNGT PLAN)
b
PROCUREMENT MANAGEMENT PLAN
| BN
PAEPARE DOCUMENT (PROCUREMENT MNGT PLAN)
=3
E‘DFFDOE REVIEW DRAFT (PROCURE MNGT PLAN)
lthC FINALIZE DRAFT (PROCURE MNGT PLAN)
FDF/DOE REVW FINAL/ACCEPT {PROCURE MNGT PLAN)
i
RECORDS MANGEMENT & DOCUMENT CONTROL PLAN
PREP DOCUMENT (RECORDS MNGT & DOC CONTR PLN)
£
EDFIDOE REVIEW DRAFT (RM & DC PLAN)
ETC FINALIZE DRAFT (RM & DC PLAN)
EDF!DOE REVIEW FINAL/ACCEPT (RM & DC PLAN)
ACCESS REQUEST & PROFILE FORMS
E]’IEPAHE DOCUMENT (AR&P FORMS)
EFDFI'DOE REVIEW DRAFT {AR&P FORMS)
||.T¢: FINALIZE DRAFT (AR&P FORMS)
FDF/DOE REVIEW FINAL/ACCEPT (AR&P FORMS)
I
MEDICAL MONITORING
IPEEEPAHE DOCUMENT (MEDICAL MONITORING})

IFDFJ'DOE REVIEW DRAFT (MEDICAL MONITORING)
i
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|(RESPIRATOR PROG)

|LTE FINALIZE (MEDICA 15DECO9 | 21DEC99
:| MONITORING)
| FDF/DOE REVIEW FINAUACCEPT (MM T | 22DECEd | 22DECI9
;| DOCUMENT)
:|[SAFETY & HEALTH PROGRAM 26" | 23JUN9S | 29JULS9
|PREPARE DOCUMENT (S&H PROGRAM) | 10 | 23JUNS9 | 07JUL9S
 [FDF/DOE REVIEW DRAFT (S&H PROGRAM) 10 | 08JULG9 | 21JUL99
[LTC FINALIZE DRAFT (S&H PROGRAM) 5 | 22JUL99 | 26JULSS
FDF/DOE REVIEW FINAUACCEPT (S&H 1 | 29JUL99 | 25JUL99
PROGRAM)
S&H REPRESENTATIVE QUALIFICATIONS | 30" | 23JUN99 | 04AUG9Y
PREPARE DOCUMENT {S&H REP 10 | 23JUN39 | 07JUL99
QUALIFICATIONS)
FDF/DOE, REVIEW DRAFT (S&H REP 10 | 08JULGS | 21JULSA
QUALIFICATIONS)
L(TC FINALIZE DRAFT {(S&H REP 5 | 22jUL98 | 28jUL90
QUALIFICATIONS}
FDF/DOE REVIEW FINAUACCEPT (S&H 5 | 29JUL99 | 04AUGSED
REP QUAL)
COMPETENT PERSON LIST 30* | 23JUNg0 | 04AUGSS
PREPARE DOCUMENT (COMPETENT 10 | 23JUNB9 | 07JULS9
PERSON LIST)
FOF/DOE REVIEW DRAFT (COMPETENT | 10| O&JULGG | 21JULG3
PERSON LIST))
LTC FINALIZE DRAFT (COMPETENT 5 | 22JULS9 | 28JULGD
PERSON LIST)
FDF/DOE REVIEW FINALACCEPT (CP 5| 29JUL99 | 04AUGHY
LIST)
SAFETY BASIS DOCUMENTATION 80" | 23JUN99 | 140CT99
IMPLEMENTATION PLN
PREP SAFETY BASIS DOCUMENT 30 | 231UN9G | 04AUGO9
|{MPLEMENTATION PLN
FDF/DOE REVW DRAFT (SBDI PLAN) 20 | 05AUGS9 | O1SEP9Y
{UTC FINALIZE DRAFT (SBDI PLAN) 10 | 025EPYY | 16SEP9Y
| FDFIDOE REVW FINALZACCEPT (SBOI 20 | 17SEP9Y | 140CT93
{PLAN)
ACCIDENT PREVENTATION PLAN 40" | 05NOV99 | 07JANGO
PREPARE DOCUMENT (ACCIDENT 20 | 05NOV99 | 07DECS9
PREVENTATION PLAN)
| FDFIDOE REVIEW DRAFT (ACCIDENT 10 | 0BDECY9 | 21DECY9
|PREVENT PLAN}
|LTC FINALIZE DRAFT (ACCIDENT 5 | 22DEC99 | 30DEC99
{PREVENT PLAN)
FDE/DOE REVIEW FINALJACCEFT {AP 5 | 03JANDO | 07JANOO
{pLAN)
|RESPIRATOR PROGRAM 40° | O5NOV9E | 07JANDD
|PREPARE DOCUMENT (RESPIRATOR 20 | 05NOVG3 | 07DECSS
|PROGRAM)
{FDF/IDOE REVIEW DRAFT (RESFIRATOR | 10 | 0BDECSO | 21DECS8
| PROGRAM)
{LTC FINALIZE DRAFT (RESPIRATOR 5 | 22DEC99 | 30DECS9
|PROGRAM)
| FOF/DOE REVIEW FINAL/ACCEPT 5 | 03JANGO | 07JANOD

EEILEELL] : PR

LTC FiNALIZE DRAFT (MEDICAL MONITORING)
IlFDFJ'DOE REVIEW FINALYACCEPT (MM DOCUMENT)

%M:ETY & HEALTH PROGRAM

SREPARE DOCUMENT (S&H PROGRAM)

EDFIDOE REYIEW DRAFT (S&H PROGRAM)

EII.'I'C: FINALIZE DRAFT {S&H PROQGRAM)

IFI:)F.’IZ)C)E REVIEW FINAL/ACCEPT (S&H PROGRAM)

%H REPRESENTATIVE QUALIFICATIONS

EREPARE DOCUMENT (S&H REP QUALIFICATIONS})
FDF/DOE REVIEW DRAFT {S&H REP QUALIFICATIONS}

U&.TC FINALIZE DRAFT (S&H REP QUALIFICATIONS)
I:‘DFIDOE REVIEW FINAL/ACCEPT (S&H REP QUAL)

E‘SMPETENT PERSON LIST

EREPARE DOCUMENT (COMPETENT PERSON LIST)

E DF/DOE REVIEW DRAFT (COMPETENT PERSON LIST))
E-Tc FINALIZE DRAFT (COMPETENT PERSON LIST)
{DFIDOE REVIEW FINAL/ACCEPT (CP LIST)

SAFETY BASIS DOCUMENTATION IMPLEMENTATION PLN

gEP SAFETY BAS!S DOCUMENT IMPLEMENTATION PLN
EOFmOE REVW DRAFT (SBDI PLAN)

ijTC FINALIZE DRAFTY (SBDI PLAN)
EDFIDOE REVW FINAL/ACCEPT (SBDI PLAN)

ACCIDENT PREVENTATION PLAN

PREPARE DOCUMENT (ACCIDENT PREVENTATION PLAN)
=3

FDF/DOE REVIEW DRAFT (ACCIDENT PREVENT PLAN)
B

E].TC FINALIZE DRAFT (ACCIDENT PREVENT PLAN)
FDF/DOE REVIEW FINAL/ACCEPT (AP PLAN)
!
RESPIRATOR PROGRAM
PREPARE DOCUMENT (RESPIRATOR PROGRAM)
{05
FDF/DOE REVIEW DRAFT (RESPIRATOR PROGRAM)
1

LTC FINALIZE DRAFT (RESPIRATOR PROGRAM)
i

FDF/DOE REVIEW FINAL/ACCEPT (RESPIRATOR PROG)
§
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07JANDO

"THEAT & COLD STRESS PROGRAM 40* | 05NOV99
PREPARE DOCUMENT (HEAT & COLD 20 | 05NOVS9 | 07DECSS
|STRESS PROG)
‘[FDFIDOE REVIEW DRAFT (HEAT & COLD | 10 | OBDEC99 | 21DEC99
|STRESS PROG)
LTC FINALIZE DRAFT (HEAT & COLD § | 22DEC99 | 30DEC98
STRESS PROG)
FDF/DOE REVIEW FINALACCEPT (H&C 5 | 03JANDGO | O7JANOD
STRESS PROG)
 |CONFINED SPACE PROGRAM 40" | 0BDECU9 | O4AFEBOD
PREPARE DOCUMENT (CONFINED SPACE | 20 | 0BDEC9S | 07JANOO
PROGRAM)
FDF/DOE REVIEW DRAFT (CONFINED 10| T0JANDG | Z14ANCO
SPACE PROGRAM)
LTC FINALIZE DRAFT (CONFINED SPACE | 5 | 24JANGO | 26JANGO
PROGRAM)
FOF/DOE REVIEW FINALJACCEPT (CSP) § | 31JANOO | O4FEB0O
CARCINOGEN CONTROL PLAN 40 | 08DECS9 | D4FEBOO
PREPARE DOCUMENT (CARCINOGEN 20 | 0BDECOS | G7JANGO
CONTROL PLAN)
FDF/DOE REVIEW DRAFT (CARCINOGEN | 10 | 10JANDO | 21JANGO
CONTROL PLAN)
LTC FINALIZE DRAFT (CARCINDGEN 5 | 24JANOO | 28JANGO
CONTROL PLAN)
FOF/DOE REVIEW FINALJACCEPT (CC 5 | 31JANDO | D4FEB00
PLAN})
FALL PROTECTION PLAN 40° | 08DECO9 | O4FEBOD
PREPARE DOCUMENT (FALL PROTECTION 20 | 08DECSS | 07JANOD
PLAN)
FDF/DOE REVIEW DRAFT (FALL 10| 10JANCO | 21JANOD
PROTECTION PLAN)
ETC FINALIZE DRAFT (FALL PROTECTION | 5 | 24JANDD | 28JANOD
PLAN)
FDF/OOE REVIEW FINALJAGGEPT (FALL 5 | 31JANOO | O4FEB00
PROTECT PLAN)
WAZARDOUS CHEMICAL LIST & MSDS 40° | 08DECSS | D4FEBO0
DOCUMENTATION
PREPARE DOCUMENT (HCL & MSDS) 20 | 08DECO9 | 07JANOD
FDF/DOE REVIEW DRAFT (HCL & MSDS) | 10 | 10JANGO | 21JANGO
LTC FINALIZE DRAFT (HCL & MSDS) 5 | 24JANDD | 2BJANGO
FDF/DOE REVIEW FINALJACCEPT (HCL & | 5 | 31JANOD | O4FEBGO
MSDS)
PERSONNEL MONITORING ANALYSIS 40 | 10JANGO | 06MAROO
RESULTS
' [PREPARE DOCUMENT (PMA RESULTS) 20 | 10JANOD | D4FEBOD
FOF/DOE REVIEW ORAFT (PMA RESULTS)| 10 | O7FEB00 | 18FEBO0
LTC FINALIZE DRAFT (PMA RESULTS) S | 22FEB0O | 28FEBOOD
FOF/DOE REVIEW FINAL/ACCEPT (PMA 5 | 29FEBOO | 0GMAROD
RESULTS)
GENERAL AREA MONITORING ANALYSIS | 40° | 10JANDO | 06MAROD
RESULTS
PREPARE DOCUMENT (GAMA RESULTS) | 20 | 10JANCO | 04FEB0O

FYOU
EELEE
HEAT & COLD STRESS PROGRAM
£
PREPARE DOCUMENT (HEAT & COLD STRESS PROG)
3
FOF/DOE REVIEW DRAFT (HEAT & COLD STRESS PROG)
0
LTC FINALIZE DRAFT (HEAT & COLD STRESS PROG)
0
FDF/OOE REVIEW FINAL/ACCEPT (H&C STRESS PROG)
i
CONFINED SPACE PROGRAM
=
PREPARE DOCUMENT (CONFINED SPACE PROGRAM)
O
FDF/DOE REVIEW DRAFT (CONFINED SPACE PROGRAM)
0
I;.TC FINALIZE DRAFT {CONFINED SPACE PROGRAM)
FDF/DOE REVIEW FINAL/ACCEFPT (CSP)
g
CARCINOGEN CONTROL PLAN
=
EIREPARE DOCUMENT (CARCINOGEN CONTROL PLAN)
FDF/DOE REVIEW DRAFT (CARCINOGEN CONTROL PLAN)
0
LTC FINALIZE DRAFT (CARCINOGEN CONTROL PLAN)
]
FDF/DOE REVIEW FINAL/ACCEPT (CC PLAN)
]
FALL PROTECTION PLAN
-
PREPARE DOCUMENT (FALL PROTECTION PLAN)
]
FDF/DOE REVIEW DRAFT (FALL PROTECTION PLAN)
]
LTC FINALIZE DRAFT (FALL PROTECTION PLAN)
i
FDF/DOE REVIEW FINAL/ACCEPT (FALL PROTECT PLAN)
]
HAZARDOUS CHEMICAL LIST & MSDS DOCUMENTATION
£/
PREPARE DOCUMENT {HCL & MSDS)
0
FDF/MOE REVIEW DRAFT (HCL & MSDS)
0
uLTC FINALIZE DRAFT (HCL & MSDS)
FDF/DOE REVIEW FINALJACCEPT (HCL & MSDS}
i
PERSONNEL MONITORING ANALYSIS RESULTS
Bt
EREPAHE COCUMENT (PMA RESULTS)
EDF!DOE REVIEW DRAFT {PMA RESULTS)
LTC FINALIZE DRAFT (PMA RESULTS)
]
FDF/DOE REVIEW FINAL/ACCEPT (PMA RESULTS)
]
GENERAL AREA MONITORING ANALYSIS RESULTS
=3

PREPARE DOCUMENT (GAMA RESULTS)
O
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PACKAGE)

|FDF/DOE REVIEW DRAFT (GAMA 10 | O7FEBOO | 18FEBOO
|RESULTS)
|LTC FINALIZE DRAFT (GAMA RESULTS) 5 | 22FEBOO | 28FEBOO
FDF/DOE REVIEW FINALUACCEPT (GAMA | 5 | 29FEBOC | 0BMAROO
|RESULTS)
RADIATION SOURCE 40° | 10JANOG | OBMAROO
ACCOUNTABILITY/CONTROL FORM
PREPARE DOCUMENT {RSAC FORM) 20 | 10JANOD | 04FEBOO
FDF/DOE REVIEW DRAFT (RSAC FORM) 10" | O7FEBOO | 18FEBGO
LTC FINALIZE DRAFT (RSAC FORM) 5 | 22FEBOC | 28FEBOO
FDF/DOE REVIEW FINAL JACCEPT(RSAC | 5 | 29FEBOO | OMARCD
FORM)
TRENCHING & EXCAVATING INSPECTION | 40" | 10JANGO | OBMARQO
FOAMS
PREPARE DOCUMENT (T&E INSPECTION | 20 | 10JANOD | O4FEBOD
FORMS)
FOF/DOE REVIEW DRAFT (T&E 10 | O7FEBOC | 18FEBOO
INSPECTION FORMS)
LTC FINALIZE DRAFT (TAE INSPECTION 5 | 22FEBG0 | 28FEBGO
FORMS)
FDF/OOE REVIEW FINAL/ACCEPT (TAE § | 2OFEB00 | OBMAFMOD
INSPECT FORMS)
HOISTING LOG 40" | GBDECUY? | Q4FEBOO
PREPARE DOCUMENT (HOISTING LOG) 20 | GBDECOS | 07JANOD
FDF/DOE REVIEW DRAFT (HOISTING LOG)| 10 | 10JANGO | 21JANGD
LTC FINALIZE DRAFT (HOISTING LOG) 5 | 24JANDO | 2BJANGO
FDF/DOE REVIEW FINAL/ACCEPT 5 | 31JANDO | O4FEBOD
(HOISTING LOG)
FUNCTIONAL REQUIREMENTS 60" | 23JUN99 | 165EP99
DOCUMENT
BREPARE DOCUMENT (FUNCTICNAL 20 | 23JUN99 | 21JULe9
REQUIREMENTS)
FDF/OOE REVIEW DRAFT (FRO) 20 | 22JULS9 | 18AUGHS
LTC FINALIZE DRAFT (FRD) 10 | 19AUGY9 | 01SEF99
FDF/DOE REVIEW FINAL/ACCEPT (FRD) 10 | 025EPG9 | 165EPS9
PRE-OPERATIONAL ENVIRONMENTAL 60° | 23JUNS9 | 16SEP99
CONTROL PLAN
PREPARE DOCUMENT {PRE-OP ENVIR 20 | 23JUNS9 | 21JUL9D
CONTROL PLAN)
FDF/DOE REVIEW DRAFT (PRE-OP ENVIR | 20 | 22JUL99 | 18AUGS0
CONTROL PLN)
LTC FINALIZE DRAFT (PRE-OP ENVIR 10 | 19AUGAS | 01SEP9
CONTROL PLAN}
FDF/DOE REVW FNUACCEPT {PRE-OP 10 | 02SEP99 | 16SEFGE
ENVIR CONTR PLN)
DESIGN CRITERIA PACKAGE 60° | 10AUGS | 12NOVI0
PREPARE DOCUMENT (DESIGN CRITERIA | 20 | 19AUGS9 | 16SEPOS
PACKAGE)
FDF/DOE REVIEW DRAFT {(DESIGN 20 | 17SEF99 | 140CTH9
CRITERIA PACKAGE)
LTC FINALIZE DRAET (DESIGN CRITERIA | 10 | 150CT99 | 280CT99

EEEEEIT T
FOF/DOE REVIEW DRAFT (GAMA RESULTS

|;.T(: FINALIZE DRAFT (GAMA RESULTS)
E’DF!DOE REVIEW FINAL/ACCEPT {(GAMA RESULTS}
I%DIAWN SOURCE ACCOUNTABILITY/CONTROL FORM
EHEPARE DOCUMENT (RSAC FORM)
II]'-‘DF!DOE REVIEW DRAFT (RSAC FORM)
I:.TC FINALIZE DRAFT (RSAC FORM)
E:DF!DOE REVIEW FINAL /ACCEPT (RSAG FORM)
TIiIHENCHmG & EXCAVATING INSPECTION FORMS
E‘REPARE DOCUMENT (T&E INSPECTION FORMS)
IJFDFME REVIEW DRAFT (T&E INSPECTION FORMS}
E.TC FINALIZE DRAFT (T&E INSPECTION FORMS)
EDFIDOE REVIEW FINAL/ACCEPT (T&E INSPECT FORMS)
HOISTING LOG
4
E]REPARE DOCUMENT (HOISTING LOG}
I]FDF'»"D(')E REVIEW DRAFT (HOISTING LOG)
IIE-TC FINALIZE DRAFT (HOISTING LOG)
EDF’DOE REVIEW FINALJACCEPT (HOISTING LOG)
FUNCTIONAL REQUIREMENTS DOCUMENT
—
;HEPARE DOCUMENT (FUNCTIONAL REQUIREMENTS)
2JFIDOE REVIEW DRAFT (FRD)
EI-TC FINALIZE DRAFT (FRD}
EDFJ’DOE REVIEW FINAL/ACCEPT (FRD)
%}PEHATIONAL ENVIRONMENTAL CONTROL PLAN
;REPARE DOCUMENT (PRE-OP ENVIR CONTROL PLAN)
F.DFIDOE REVIEW DRAFT (PRE-OP ENVIR CONTROL PLN)
lIJ.TC FINALIZE DRAFT (PRE-OP ENVIR CONTROL PLAN}
EDFIDOE REVW FNL/ACCEPT (PRE-OP ENVIR CONTR PLN)
DESIGN CRITERIA PACKAGE
HME.
:REPARE DOCUMENT (DESIGN CRITERIA PACKAGE)
;DF!DOE REVIEW DRAFT {DESIGN CRITERIA PACKAGE)

LTC FINALIZE DRAFT (DESIGN CRITERIA PACKAGE)
0
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ANALYSIS

|FDF/DOE REVIEW FINALIACCEPT (DES 10 | 200CT99 | 12NOV9
| CRITERIA PKG)
|50% SITE PREPARATION PACKAGE 55 | 150CT99 | 07JANOD
|PREPARE DOCUMENT (50% S{TE PREP 25 [ 150CT99 | 19NOV9S
|PKa)
{FDF/DOE REVIEW {50% SITE FREP PKG) | 20 | 22NOV99 | 21DECG9
|LTC INCORPMESOLVE FDE/DOE 50% SP | 10 | 22DEC09 | 07JANOD
|PKG COMMENTS
100% SITE PREPARATION PACKAGE 75 | 22DEC99 | 10APRO0
PREP DOGCUMENT (100% SITE PREP PKG} | 25 | 22DECS9 | 28JANOD
FOF/DOE REVIEW {100% SITE PREP PKG) | 20 | 31JANGO | 28FES00
LTC FINALIZE PKG (100% SITE PREP PKG)| 20 | 29FEB00 | 27MARGO
FOF/DOE REVW FINAL PKG/ACCEPT 10 [ 28MAROO | 10APROO
{(160% SP PKG)
CONCEPTUAL DESIGN PACKAGE B0° | 2Z2NOV99 | 18FEBOD
PREPARE DOCUMENT (CONCEPTUAL 40 | 22NOV99 | Z1JANDO
DESIGN PACKAGE)
FDF/DOE REVIEW (CONCEPTUAL DESIGN | 20 | 24JANDO | 18FEBO0
PACKAGE}
PREPARE PRELIM DES PKG/ALL 164 | 24JANDO | 14SEF00
REVIEWS/FINALIZE PKG
FINAL DESIGN REPORT 47° | 15SEPOD | 2INOVO0
PREP DOCUMENT (FINAL DESIGN 17 | 15SEPO0 | 090CT00
REPORT)
FOF/DOE REVIEW (FINAL DESIGN 20 | 100CTO0 | 06NOVOO
REPORT)
LTC INCORPIRESOLVE FOFIDOE FNL DES | 5| 07NOV0O | 14NOVO0
RPT COMMENTS
FDF/DOE REVIEW/ACCEPT FINAL DESIGN | 5 | 15NOV00 | 21NOVOD
REPORT
30% DRAFT PRELIM HAZARD 50° | 22NOV99 | 04FEBO0
ASSESSMENT
PREPARE DOCUMENT (30% DRAFT PHA} | 30 | 22NOV99 | G7JANDO
FOF/DOE REVIEW (30% DRAFT PHA) 10 | 10JANGO | 21JANDO
LTC INCORP/RESOLVE 30% PHA DOC 10| 24JAN0D | G4FEBOO
COMMENTS
30% DRAFT HAZARD CATEGORY CALC 50 | 22NOV99 | G4FEBGO
PREPARE DOCUMENT (30% DRAFT HCC) | 30 | 22NOV99 | 07JANDO
'FOF/DOE REVIEW (30% DRAFT HCC) 10 | 10JANOO | 21JANDO
LTC INCORP/RESOLVE 30% HCC DOC 10 | 24JANOO | G4FEBOO
COMMENTS
30% DRAFT SAFETY ASSESSMENT 50° | 22NOV99 | 04FEBOD
PREPARE DOCUMENT (30% DRAFT SA) 30 | 22NOV99 | G7JANDO
FOF/DOE REVIEW (30% DRAFT SA) 10 | 10JANGO | 21JANGO
LTC INCORP/RESOLVE 30% SA DOC 10 | 24JANO0 | DAFEBOD
COMMENTS
30% DRAFT INTEGRATED HAZARD 50" | 22NOVES | G4FEBOO

gintdoEnany ] guie
FDF/DOE REVIEW FINAL/ACCEPT (DES CRITERIA PKG)
O
50% SITE PREPARATION PACKAGE

PREPARE DOCUMENT (50% SITE PREP PKG)
]
FDF/DOE REVIEW (50% SITE PREP PKG)
2]
LTC INCORP/RESOLVE FOF/DOE 50% SP PKG COMMENTS
[x]
100% SITE PREPARATION PACKAGE
—/
PREP DOCUMENT {100% SITE PREP PKG)
3
FOF/DOE REVIEW (100% SITE PREP PKG)
O
LTC FINALIZE PKG (100% SITE PREP PKG)
(]
FDF/DOE AEVW FINAL PKG/ACCEPT {100% SP PKG)
il
CONCEPTUAL DESIGN PACKAGE
=
PREPARE DOCUMENT (CONCEPTUAL DESIGN PACKAGE)
]
FDF/DOE REVIEW (CONCEPTUAL DESIGN PACKAGE)
[}
PREPARE PRELIM DES PKG/ALL REVIEWS/FINALIZE PKG
I
FINAL DESIGN REPORT
[
PREP DOCUMENT (FINAL DESIGN REPORT)
| ]
FDF/DOE REVIEW (FINAL DESIGN REPORT)
[ |
LTC INCORP/RESOLVE FDF/DOE FNL DES RPT COMMENTS
1
FDF/DOE REVIEW/ACCEPT FINAL DESIGN REPORT
1
30% DRAFT PRELIM HAZARD ASSESSMENT
| S
PREPARE DOCUMENT (30% DRAFT PHA)
-
FDF/DOE REVIEW (30% DRAFT PHA)
1}
LTC INCORP/RESOLVE 30% PHA DOC COMMENTS
0
30% DRAFT HAZARD CATEGORY CALC
3
PREPARE DOCUMENT (30% DRAFT HCC)
=
FDF/DOE REVIEW (30% DRAFT HCC)
i
LTC INCORP/RESOLVE 30% HCC DOC COMMENTS
O
30% DRAFT SAFETY ASSESSMENT
| ——
PREPARE DOCUMENT (30% DRAFT SA)
A
FDF/DOE REVIEW (30% DRAFT SA)
[
LTC INCORP/RESOLVE 30% SA DQC COMMENTS
g

30% DRAFT INTEGRATED HAZARD ANALYSIS
o
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PREPARE DOCUMENT (30% DRAFT HHA)

:|EPA (RD PKG)

{PREPARE DOCUMENT (3% DRAFT IHA) 30 | 22NOVS9 | 07JANOD
{FOF/DOE REVIEW (30% DRAFT IHA) 10 | 10JANCO | 21JANOD
1LTC INCORP/RESOLVE 30% HA DOC 10 | 24JANCO | D4FEBOOD
{COMMENTS

130% DRAFT SAFETY BASIS DOCUMENT 50* | 22NOVEY | 0O4FEBGD

PREPARE DOCUMENT (30% SAFETY 30 | 22NOVE9 | OTJANOD

BASIS DOC)

-{ FDF/DOE REVIEW (30% DRAFT SAFETY 10 10JANGG | 21JANOD
{ BASIS DOC)

LTC INCORP/RESOLVE 30% SAFETY 10 | 24JANGO | O4FEBOO
1BASIS DOC COMMNTS
150% DRAFT SAFETY BASIS DOCUMENT 50* | O7FEBOO | 17APROO

PREPARE DOCUMENT (50% SAFETY 30 | O7FEBOO | 20MARDD
| BASIS DOC)
| FDF/DOE REVIEW (§0% DRAFT SAFETY 10 | 21MARDQ | O3APROO
1BASIS DOC)

LTC INCORP/RESOLVE 50% SAFETY 10 | 04APROC | 17APROO

BASIS DOC COMMNTS

100% SAFETY BASIS DOCUMENT 151* | 18APRO0 | 21NOVO00Q

PREPARE DOCUMENT 100% SAFETY 71 18APR0O0 | 28JUL00
| BASIS DOC)

FDF/DOE REVIEW (100% SAFETY BASIS 20 | 31JULOD | 25AUGDO

DOC)

ISRC REVIEW (100% SAFETY BASIS DOC) | 20 | H1JULGD | 25AUGO0

LTC INCORP/RESOLVE FOFMOENSRC 20 | 28AUGO0 | 255EPOQ

100% SB DOC COM

LTC EVAL 100% SB DOC FOR RD PKG 10 | 265EP0OD | D9OCTOO

REVW IMPACTS

LTC FINALIZE 100% SAFETY BASIS DOC 20 | 100CTO0 | DENOVOD

FDF/DOE REVW FINAL PKG/ACCEPT 10 | O7TNOVO0 | 21NQVOD

(100% SB DOC})

REMEDIAL DESIGN PACKAGE 211* | 15DEC99 | 160CT00
‘|PREPARE DOCUMENT (REMEDIAL 55 | 15DECS9 { D6MAROO
| DESIGN PACKAGE)

FDF/OOE REVIEW DRAFT {REMEDIAL 20 | O7MAROC | O3APROD
| DESIGN PKG)
|LTC FINALIZE DRAFT {(REMEDIAL DESIGN| 20 | 04APROO | 02MAYOCO
| PKG)
| FOF/MDOE REVW FINAL DRAFT/ACCEPT 4 O3MAY00 | OBMAYCO
| (RD PKG)
| FDF/DOE SUBMIT DRAFT TO EPA o 08MAY00
:|(REMEDIAL DES PKG)
| EPA REVIEW FINAL DRAFT (REMEDIAL 43 | OSMAY00 | 10JULOO
- DESIGN PKG)
| FOF/DOE REVW COMMNTS/PROVIDE TO 5 11JuLog | 17JULO0
| LTC (RD PKG)

ILTC DEVELOP RTC/DRAFT FINAL DOC 15 | 18JULOD | 07AUGCO
‘[ (RD PKG)

| FDF/DOE COMPLETE RTC/SUBMIT FINAL 5 | 08AUGO0 | 14AUG00
| DRFT {(RD PKG)

.| EPA REVIEW/APPROYE RTC & FINAL 22 | 15AUG00 | 145EPOO
:| DRAFT {RD PKG)

:[FINALIZE DOCUMENT/SUBMITTAL BY LTC| 17 | 15SEPQD | 09OCTOO
"| (RD PKG)

| FDF/DOE SUBMIT FINAL DOCUMENT TO 5 100CT00 | 180CTOQ

EDFIDOE REVIEW (30% DRAFT IHA)
ETC INCORP/RESOLVE 30% IHA DOC COMMENTS
30% DRAFT SAFETY BASIS DOCUMENT
]
2EPAHE DOCUMENT (30% SAFETY BASIS DOC)
;‘DFIDOE REVIEW (30% DRAFT SAFETY BASIS DOC)
|l.1'c INCORP/RESOLVE 30% SAFETY BASIS DOC COMMNTS
% DRAFT SAFETY BASIS DOCUMENT
P-HEPAHE DOCUMENT {50% SAFETY BASIS DOC)
:DFIDOE REVIEW (50% DRAFT SAFETY BASIS DOC)
:.TC INCORP/RESOLVE 50% SAFETY BASIS DOC COMMNTS
100% SAFETY BASIS DOCUMENT
PREPARE DOCUMENT 100% SAFETY BASIS DOC)
|
;DFIDOE REVIEW (100% SAFETY BASIS DOC)
ﬁnc REVIEW (100% SAFETY BASIS DOC)
:rc {NCORP/RESOLVE FDFDOEASRC 100% SB DOC COM
;.'rc EVAL 100% SB DOC FOR RD PKG REVW IMPACTS
;TC FINALIZE 100% SAFETY BASIS DOC
i."-DFIDOE REVW FINAL PKG/ACCEPT (100% SB DOC)
REMEDIAL DESIGN PACKAGE
ﬁun& DOCUMENT (REMEDIAL DESIGN PACKAGE)
F.nrmoe REVIEW DRAFT (REMEDIAL DESIGN PKG)
:rc FINALIZE DRAFT (REMEDIAL DESIGN PKG)

;‘DFIDOE REVW FINAL DRAFT/ACCEPT (RD PKG)

FDF/DOE SUBMIT DRAFT TO EPA (REMEDIAL DES PKG)

ﬂ REVIEW FINAL DRAFT (REMEDIAL DESIGN PKG)
IFDFIDOE REVW COMMNTS/PROVIDE TO LTC (RD PKG)
th DEVELOP RTC/DRAFT FINAL DOC (RD PKG)

IFDF!DOE COMPLETE RTC/SUBMIT FINAL DRFT (RD PKG)
Eu REVIEW/APPROVE RTC & FINAL DRAFT (RD PKG)
smxuze DOCUMENT/SUBMITTAL BY LTC {RD PKG)

FOF/DOE SUBMIT FINAL DOCUMENT TO EPA (RD PKG)
I
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EMISSION DATA)

LTC PROJ SPECIFIC H&S PLAN (PRE-OP, | 70* | 23JUNCO | 06OCTO0
|REV.0)

{PREPARE DOCUMENT(H&S PLAN - 30 | 29JUNOO | 10AUGCO

| PRE-OP, REV.0)

|FOF/DOE REVW DRAFT (H&S PLAN - 20 | 1AUGODG | 0BSEPO0

|PRE-OP, REV.0)

LTC FINALIZE DRAFT ( H&S PLAN - 10 | 11SEPOC | 22SEP00

PRE-OP, REV.0)

FOF/DOE REVW FNLJAGCEPT (H&S PLN- | 10 | 255EP00 | 060CTO0

PRE-OP, REV.0)

ENVIRONMENTAL INVESTIGATIONJENG | 70" | 23JUNS9 | 30SEPS9
1STUDY WRK PLN

PREPARE DOCUMENT (EVES WP) 30 | 23JUNGY | 04AUGES

FOF/DOE REVIEW DRAFT (EVES WP} 30 | 65AUGH9 | 01SEP99

LTC FINALIZE DRAFT (EVES WP) 10 | U2SEPGY | 16SEPID

FDF/DOE REVIEW FINAL DRAFT/ACCEPT | 10 | 17SEP99 | G0SEP90

(EVES WP)

ENERGY CONSERVATION REPORT 70 | 01JUNOO | DBSEPDO

PREPARE DOCUMENT (ENERGY 30 | 07JUNDO | 13JUL0D

CONSERYATION RPT}

FDF/DOE REVIEW DRAFT (ENERGY 20 | 14JULO0 | 10AUGOD

CONSERVE RPT)

LTC FINAL DRAFT (ENERGY 10 | 11AUGO0 | 24AUGD0

CONSERVATION RPT)

FDF/DOE REVIEW FINAL DRAFT/ACCEPT | 10 : 25AUGO0 | 0BSEPOO

(EC REPORT) i

CONSTRUCTION SAFE WORK PLAN 70 | DIJUNGO | DBSEPDO

PREPARE DOCUMENT (CONSTRUCTION | 30 | O1JUNOO | 13JUL0O

SAFE WP}

FOF/DOE REVIEW DRAFT (CONSTR SAFE | 20 | 14JULOO | 10AUGOO

WP)

LTC FiNAL DRAFT (CONSTR SAFE WP) 70 | 11ADGO0 | 24AUGO0

FOF/DOE REVIEW FINAL DRAFT/ACCEPT | 10 | 25AUGO0 | GBSEPCO

(CSWP)

FAILURE MODES & EFFECTS ANALYSIS | 70° | 01JUNGO | GBSEPDO

PREP DOGUMNT (FAILURE MODES & 30 | 01JUNOO | 134UL0O

EFFECTS ANALYSIS)

FOF/DOE REVIEW DRAFT (FM &EA) 20 | 14JUL00 | 10AUGOC

LTC FINAL DRFT (FAILURE MODES & 10 | 11AUGO0 | 24AUGG0

EFFECTS ANALYS}

FOF/DOE REVIEW FINAL DRAFT/ACCEPT | 10 | 25AUGO0 | GBSEPOO
| (FM & EA)

[TOOLS/EQUIPMENT/VEHICLES LIST 40° | 22JUL98 | 16SEPT9
PREPARE DOCUMENT 20 | 224UL99 | 1BAUGE9
{TOOLS/EQPT/VEHIGLES LIST)

FDF/DOE REVIEW DRAFT 10 | 19AUG99 | 01SEFI
| (TOOLS/EQPT/VEHICLES LIST)

.[LTC FINALIZE DRAFT 5 | G2SEP99 | DISEF9Y

‘| (TOOLS/EQPT/VEHICLES LIST)

FOF/DOE REVIEW FINAL DRAFT/ACCEPT | & | 10SEP99 | 16SEF99
|(TrEv LIST)

POINT SOURCE AR EMISSION DATA 60 | 22NOV99 | 18FEBO0

PREP DOCUMENT (POINT SOURCE AIR 20 | 22NOV99 | 21DECS9

j L1
LTC PROJ SPECIFIC H&S PLAN {PRE-OP, REV.0)
isinosy |
E’HEPAHE DOCUMENT(H&S PLAN - PRE-OP, REV.0)
E?FIDOE REVW DRAFT {H&S PLAN - PRE-QP, REV.0}
LTC FINALIZE DRAFT ( H&S PLAN - PRE-OF, REV.0)
i

FDF/DOE REVW FNL/ACCEPT (H8S PLN- PRE-OP, REV.0)
a

ENVIRONMENTAL INVESTIGATION/ENG STUDY WRK PLN
1

PREPARE DOCUMENT (EVES WP)
=)

FDF/DOE REVIEW DRAFT (EVES WP)
O
LTC FINALIZE DRAFT (EVES WP}
a
FDF/DOE REVIEW FINAL DRAFT/ACCEPT (EVES WP)
a
ENERGY CONSERVATION REPORT
|
gEPARE DOCUMENT (ENERGY CONSERVATION RPT)
FDF/DOE REVIEW DRAFT (ENERGY CONSERVE RPT)
ad
LTC FINAL DRAFT (ENERGY CONSERVATION RPT)
1]
EDF!DOE REVIEW FINAL DRAFT/ACCEPT (EC REPORT)
CONSTRUCTION SAFE WORK PLAN
—
PREPARE DOCUMENT (CONSTRUCTION SAFE WP}
3
FDF/DOE REVIEW DRAFT (CONSTR SAFE WF)
g
ID.TC FINAL DRAFT (CONSTR SAFE W)
EDF!DOE REVIEW FINAL DRAFT/ACCEPT (CSWP)
FAILURE MODES & EFFECTS ANALYSIS
=
PREFP DOCUMNT (FAILURE MODES & EFFECTS ANALYSIS)
3
FDF/DOE REVIEW DRAFT (FM &EA)
]
LTC FINAL DRFT (FAILURE MODES & EFFECTS ANALYS)
a
EDFJDOE REVIEW FINAL DRAFT/ACCEPT (FM & EA)
TOOLS/EQUIPMENT/VEHICLES LIST
£
PREPARE DOCUMENT (TOOLS/EQPT/VEHICLES LIST)
&3
FDF/DOE REVIEW DRAFT (TOOLS/EQPT/VEHICLES LIST)
0
LTC FINALIZE DRAFT (TOOLS/EQPT/VEHICLES LIST)
g
FDF/DOE REVIEW FINAL DRAFT/ACCEPT (T/E/V LIST)
b
POINT SOURCE AIR EMISSION DATA
-

PREP DOCUMENT (POINT SOURCE AIR EMISSION DATA)
L3
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FDF/DOE REVIEW DRAFT (PSAE DATA)

20

22DEC99

21JANOO

LTC FINAL DRFT (POINT SOURCE AIR 10 | 24JANDO | DAFEBGO

EMISSION DATA)

FOF/DOE REVIEW FINAL DRAFT/ACCEPT | 10 | O7FEBOO | 18FEB0Q

{PSAE DATA}

WELDING PROGRAM 70° | 01JUNOO | 08SEPOD
‘PREPARE DOCUMENT (WELDING 30 | 01JUNOD | 13JUL0O
1 PROGRAM)

{FOF/DOE REVIEW DRAFT (WELDING 20 | 144UL0O | 10AUGOO
|PROGRAM)

{LTC FINAL DRAFT (WELDING PROGRAM) | 10 | 11AUGOO | 24AUGO0
|FDF/DOE REVIEW FINAL DRAFT/ACCEPT | 10 | 25AUGO0 | 0BSEPOD
(WELDING PROG)

TEMPCRARY FACILITIES 60* | 22JUL99 | 140CT98
|PREPARE DOCUMENT (TEMPORARY 20 | 224Ut99 | 18AUGSS
|FACILITIES)

FOF/DOE REVIEW DRAFT (TEMPORARY 20 |19AUGH9 | 168EP99

FACILITIES)

LTC FINALIZE DRAFT (TEMPORARY 10 | 17SEP99 | 30SEPI9

FACILITIES)

FDF/DOE REVIEW FINAL DRAFT/ACCEPT | 10 | 010CT99 | 140CT99

{TEMP FACIL)

LABOR RELATIONS/WORK FORCE 70~ | 23JUNGG | 30SEP99

UTILIZATION PLAN

PREPARE DOCUMENT {(SR/WF 30 | 23JUN9S | 04AUGY9

UTILIZATION PLAN)

FDF/DOE REVIEW DRAFT (LR/WF 20 | 05AUGS9 | 015EPS9

UTILIZATION PLAN)

LTC FINALIZE DRAFT {LR/WF UTILIZATION| 10 | 02SEP9% | 165EP99
{PLAN)

FDF/DOE REVW FINAL DRAFT/ACCEPT 10 | 17SEP9S | 30SEPS9

{LR/WF UTIL PLN)

INSPECTIONS & TESTS SCHEDULE 40" | 22JUL99 | 165EPDG

PREPARE DOCUMENT (INSPECTIONS & 20 | 22JUL99 | 18ALIGOY

TESTS SCHED)

FDF/DOE REVW DRAFT (INSPECTIONS & | 10 | 19AUGS9 | 01SEPS9
- TESTS SCHED)

LTC FINALIZE DRAFT (INPSECTIONS & 5 | 02SEP99 | 09SEP99

TESTS SCHED)

FDF/DOE REVIEW FINAL DRAFT/ACCEPT | 5 | 10SEP99 | 16SEPS9

{1&T SCHED}

HEALTH PHYSICS PLAN 60° | 22JUL99 | 140CT99

PREPARE DOCUMENT (HEALTH PHYSICS | 20 | 22JUL99 | 1BAUGS9
{PLAN)

{FDF/DOE REVIEW DRAFT (HEALTH 20 | 19AUGH9 | 165EP99

PHYSICS PLAN)

ILTC FINALIZE DRAFT (HEALTH PHYSICS | 10 | 17SEP99 | 30SEP99
1PLAN)

|FOF/DOE REVIEW FINAL DRAFT/ACCEPT | 10 |010CT9S [ 140CT99
J(H&P PLAN)

{CONSTRUCTION ACCEPTANCE TESTS 55* | 17AUGO0 | 02NOVOO
{PLAN

|PREPARE DOCUMENT (CAT PLAN) 30 | 17AUGO0 | 28SEPCO
- |FDF/DOE REVIEW DRAFT (CAT PLAN) 10 | 29SEPOC | 120CT00
“/LTC FINALIZE DRAFT (CAT PLAN) 10 | 130CT00 | 260CT00

BEED

EIJF,DOE REVIEW DRAFT (PSAE DATA)
ETC FINAL DRFT (POINT SOURCE AIR EMISSION DATA)
[I;DF!DOE REVIEW FINAL DRAFT/ACCEPT (PSAE DATA)
WELDING PROGRAM
PREPARE DOCUMENT (WELDING PROGRAM)
3
EDFIDOE REVIEW DRAFT (WELDING PROGRAM)

LTC FINAL DRAFT (WELDING PROGRAM)
]

FOF/DOE AEVIEW FINAL DRAFT/ACCEPT (WELDING PROG)
8]

TEMPORARY FACILITIES
—3
PREPARE DOCUMENT (TEMPORARY FACILITIES)
O
FDF/DOE REVIEW DRAFY (TEMPQRARY FACILITIES)
|
LTC FINALIZE DRAFT (TEMPORARY FACILITIES)
0

FDF/DOE REVIEW FINAL DRAFT/ACCEPT (TEMP FACIL)
G

LABOR RELATIONS/WORK FORCE UTILIZATION PLAN
—

EIEPARE DOCUMENT {SR/WF UTILIZATION PLAN}

EDFIDOE REVIEW DRAFT (LR/WF UTILIZATION PLAN)
LTC FINALIZE DRAFT (LF/WF UTILIZATION PLAN)
CIEDFIDOE REVW FINAL DRAFT/ACCEPT (LR/WF UTIL PLN)
lII\EZS;’E‘Z:TIC)NS & TESTS SCHEDULE
EREPAHE DOCUMENT ({INSPECTIONS & TESTS SCHED)
FDF/ODOE REVW DRAFT (INSPECTIONS & TESTS SCHED)
HLTC FINALIZE DRAFT (INPSECTIONS & TESTS SCHED)
l::;=DF.|'DOE REVIEW FINAL DRAFT/ACCEPT (I&T SCHED)
HEALTH PHYSICS PLAN
I;F;._]REP.ARE DOCUMENT (HEALTH PHYSICS PLAN)
FDF/DOE REVIEW DRAFT {HEALTH PHYSICS PLAN)
E:I]..T(: FINALIZE DRAFT (HEALTH PHYSICS PLAN)
SDFFDOE REVIEW FINAL DRAFT/ACCEPT (H&P PLAN)
CONSTRUCTION ACCEPTANCE TESTS PLAN
IgEPARE DOCUMENT (CAT PLAN)
EDFIDOE REVIEW DRAFT (CAT PLAN)

LTC FINALIZE DRAFT {CAT PLAN)
5}
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| PLAN}

FDF/DOE REVIEW DRAFT/ACCEPT (CAT | 5 |270GTO00 | 02NOVOO “FDF/DOE REVIEW DRAFT/ACCEPT (CAT PLAN)
PLAN) 7
30% SAFETY BASIS DOCUMENT 0 D4FEBOD 30% SAFETY BASIS DOCUMENT COMPLETE
|cOMPLETE
[56% SAFETY BASIS DOC COMPLETE 0 17APRO0 50% SAFETY BASIS DOC COMPLETE
[100% SAFETY BASIS DOCUMENT - 0 21NOVO0 100% SAFETY BASIS DOCUMENT - COMPLETE
COMPLETE
PRELIMINARY ENGINEERING DESIGN PKG| 0 T4SEF00 PRELIMINARY ENGINEERING DESIGN PKG - COMPLETE
- COMPLETE
FINAL ENGINEERING DESIGN PKG - 0 ZINOVOD FINAL ENGINEERING DESIGN PKG - COMPLETE
| compLETE
50% SITE PREP PKG-COMPLETE 0 07JANGO .50% SITE PREP PKG-COMPLETE
100% SITE PREP PKG-COMPLETE 0 T0APROO 100% SITE PREP PKG-COMPLETE
SILO 3 PRE-OPERATIONS
AUTHORIZATION TO MOBILIZE T | 22NOVoD ’AUTHORIZATEON TO MOBILIZE
SILO #3 PRE-OPERATIONS 373" | 22NOVO00 | 22MAY02 SILO 43 PRE-OPERATIONS
CONSTRUCTION TRAINING 40 | 22NOVO00 | 23JANDT CONSTRUCTION TRAINING
[
MOBILIZATION 60" | 260ECO0 [ 21MARD1 MOBILIZATION
|
CONSTRUCTION 180 | 22MARDT | 07DECD1 CONSTRUCTION
|
CatT 60 | 125EP01 | O7DECO1 CAT
LESSON PLANS 60" | 0BMAROT | 01JUND1 LESSON PLANS
]
PREPARE DOCUMENT {LESSON PLANS) | 20 | OBMAROT | 04APRO1 PREPARE DOCUMENT {LESSON PLANS)
|
FOF/DOE REVIEW DRAFT (LESSON 20 | G5APRO1 | 03MAY01 FDF/DOE REVIEW DRAFT (LESSON PLANS)
PLANS) ]
LTC FINALIZE DRAFT (LESSON PLANS) 10 | O4MAYDT | 17MAYOT LTC FINALIZE DRAFT {(LESSON PLANS)
[ |
FOF/DOE REVIEW DRAFT/ACCEPT 10 | 18BMAYQ1 | 01JUNO1 FOF/DOE REVIEW DRAFT/ACCEPT (LESSON PLANS)
(LESSON PLANS) (]
SOT PLAN - PROCEDURES 60* | 125EPDT | O7DECO1 SOT PLAN - PROCEDURES
|
PREPARE DOCUMENT (SOT PLAN - 20 | 12SEPO1 | 09OCTO1 PREPARE DOCUMENT (SOT PLAN - PROCEDURES)
PROCEDURES) ]
FOF/DOE REVIEW DRAFT (SOT PLAN - 20 | 100CT01 | 0BNOVOT FDF/DOE REVIEW DRAFT (SOT PLAN - PROCEDURES)
PROCEDURES) [ ]
LTC FINALIZE DRAFT (SOT PLAN - 10 | G7NOVOT | 21NOVOT LTC FINALIZE DRAFT (SOT PLAN - PROCEDURES)
PROCEDURES) . ]
FOF/DOE REVW DRAFT/ACCEPT (SOT 10 | 26NOVGT | 07DECOT FDF/DOE REVW DRAFT/ACCEPT (SOT PLAN PROCEDURES)
PLAN PROCEDURES} ]
AUTHORIZATION TO PERFORM SOTS ¢ | 10DECO1 AUTHORIZATION TO PERFORM SOTS
IPERFORM SOTS 70 | 10DECO1 | 21MARO2 PERFORM SOTS
} L |
TMAINTENANCE PLAN 60* | 12SEPG1 | 070001 MAINTENANCE PLAN
|
PREPARE DOCUMENT (MAINTENANCE 30 | 12SEPO1 | 09OCTOT PREPARE DOCUMENT (MAINTENANCE PLAN)
PLAN) ]
FDF/DOE REVIEW DRAFT (MAINTENANGE | 20 | 100GTO1 | 0BNOVOT FDF/DOE REVIEW DRAFT (MAINTENANGE PLAN)
PLAN) [ ]
LTC FINALIZE DRAFT (MAINTENANCE 10 | O7NOVO1 | 2INOVOT LTC FINALIZE ORAFT (MAINTENANCE PLAN)
| PLAN) ]
FDF/DOE REVIEW DRAFT/ACCEPT (MAINT| 10 | 26NOVO1 | 07DECO1

FDF/DOE REVIEW DRAFT/ACCEPT (MAINT PLAN)
1
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i EQUIPMENT MAINTENANCE

IREV.1)

70 | 10DECO1 | 2tMARO2
- POST MAINTENANCGE TESTING 70 | T0DECOT | 21MARO2
OPERATING PROCEDURES 70" | 22NOVOD | 07TMAROT
PREPARE DOCUMENT (OPERATING 20 | 22NOVO0 | 21DECO0
PROCEDURES)
FDF/DOE REVIEW DRAFT (OPERATING 20 | 26DEGCU0 | 23JANDT
PROCEDURES)
LTC FINALIZE DRAFT (OPERATING 30 | 24JANGT | 21FEBOT
PROCEDURES)
FDF/DOE REVW DRFT/ACCEPT 10 | 22FEBO1 | O7MARG1
(OPERATING PROCEED)
FASTENER QUALITY CERTIFICATE 30" | 310CTO1 | 14DECOT
PREP DOCUMENT (FASTENER GUALITY | 20 | 310CTO01 | 30NOVOI
CERTIFICATE)
FDF/DOE REVW DRAFT (FASTENER 10 | 03DECO1 | 14DECGT
QUALITY CERTICATE)
WASTE CONTAINER CERTIFICATIONS 60° | 310CTO1 | 30JANG2
PREP DOCUMENT (WASTE CONTAINER 20 3106701 | 30NOVO1
CERTIFICATIONS)
FDF/DOE REVIEW DRAFT (WASTE 20 | 03DECO1 | D2JANGZ
CONTAINER CERT)
LTC FINALIZE DRAFT (WASTE CONTAIN | 10 | 03JANDZ | 16JANOZ
CERT)
FDFDOE REVW DRET/AGCEPT (WASTE | 10 | 17JANOZ | S0JANCZ
CONTAIN CERT)
DESIGN CIL.OSE-OUT REPORT 70~ | 12FEBO2 | 22MAY02
PREPARE DOCUMENT (DESIGN 30 | 12FEBDZ | 26MAROZ
CLOSE-OUT REPORT)
FOF/DOE REVIEW DRAFT (DESIGN 20 |27MARQZ | 24APROZ
CLOSE-OUT REPORT)
LTC FINALIZE DRAFT {DESIGN 10 | 25APRO02 | DBMAY0Z
CLOSE-OUT REPORT)
FDF/DOE REVW DRFT/ACCEPT (DESIGN | 10 | 0SMAY02 | 22MAY02
CLOSE-QUT RPT)
OPERATOR TRAINING 25 |3100CT01 | 67DECH
OPERATOR QUALIFICATION 43 | 10DECO1 | 11FEBOZ
REQ TO PERFORM PRE-OPS 27" | 12FEBOZ | ZIMARDZ
ASSESSMENT
PREP DOCUMENT {RTP PRE-OPS 20 | 12FEB0Z | 12MARC2
ASSESSMENT)
FDF/OOE REVW DRFT (RTP PRE-OPS 5 | 12MAROZ | 19MARO2
ASSESSMNT)
{LTC FINALIZE DRAFT (RTP PRE-OPS 1 | 20MAROZ | 20MAROZ
ASSESSMENT)
- FOF/DOE REVW DRFI/ACCEPT (RTP 1 |21MAR0Z | 21TMAROZ
PRE-OPS ASSMNT)
PRE-OPERATIONAL ASSESSMENT 43 | 22MARO2 | 22MAY02Z
LTC PROJ SPECIFIC H&S PLAN (OPS, 50 | 22ZNOV00 | 06FEBOT
REV.1)
PREPARE DOCUMENT(H&S PLAN - OPS, | 30 | 22NOV0C | O9JANOT
REV.1)
FDF/OOE REVIEW DRAFT (H&S PLAN - 10 | 10JANGT | 23JANDT
OPS, REV.1)
LTC FINALIZE DRAFT { H&S PLAN - OPS, 5 | 24JANDT | 30JANO1

LT ' :
EGQUIPMENT MAINTENANCE
.

POST MAINTENANCE TESTING
.

QPERATING PROCEDURES

L

PREPARE DOCUMENT (OPERATING PROCEDURES)
[ ]
;DF!DOE REVIEW DRAFT (OPERATING PROCEDURES)
LTC FINALIZE DRAFT (OPERATING PROCEDURES)
|
FDF/DOE REVW DRFT/ACCEPT (OPERATING PROCEED)
[ |
FASTENER QUALITY CERTIFICATE
[ -}
EIREP DOCUMENT (FASTENER QUALITY CERTIFICATE)
FDF/DOE REVW DRAFT (FASTENER QUALITY CERTICATE)
i}
WASTE CONTAINER CERTIFICATIONS
—
PREP DOCUMENT (WASTE CONTAINER CERTIFICATIONS)
|
E:I])FIDOE REVIEW DRAFT (WASTE CONTAINER CERT)
LTC FINALIZE DRAFT (WASTE CONTAIN CERT)
u]
FDF/DOE REVW DRFT/ACCEPT (WASTE CONTAIN CERT)
1]
DESIGN CLOSE-OUT REPORT
[ ]
PREPARE DOCUMENT {DESIGN CLOSE-OUT REPORT)
[
FDF/DOE REVIEW DRAFT (DESIGN CLOSE-OUT REPORT)
[
LTC FINALIZE DRAFT (DESIGN CLOSE-QUT REPORT)
[ |
FDF/DOE REVW DRFT/ACCEPT (DESIGN CLOSE-OUT RPT)
[ ]
OPERATOR TRAINING
=
OPERATOR QUALIFICATION
[ ]
REQ TO PERFORM PRE-OPS ASSESSMENT
|}
PREP DOCUMENT (RTP PRE-OPS ASSESSMENT)
| ]
FDF/DOE REVW DRFT (RTP PRE-OPS ASSESSMNT)
I
LTC FINALIZE DRAFT (RTP PRE-OPS ASSESSMENT)
!
FDF/OOE REVW DRFT/ACCEPT (RTP PRE-OPS ASSMNT)
§
P_FIE-OPEHATIONAL ASSESSMENT
LTC PROJ SPECIFIC H&S PLAN (OPS, REV.1)
1
PREPARE DOCUMENT(H&S PLAN - OPS, REV.1)
3
EDFIDOE REVIEW DRAFT (H&S PLAN - OPS, REV.1)

LTC FINALIZE DRAFT ( H&S PLAN - OPS, REV.1)
1]
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FERILT LR PR T

GEzEEI e : ERanEnRrEpEaLy
|FOFIDOE REVW FNL/ACCEPT (H&S PLAN-| 5 [ 31JANO1 | O6FEBO1 FDF/DOE REVW FNLIACCEPT (H&S PLAN - OPS, REV.1)
OP$, REV.1) o
TREQUEST TO OPERATE 0 |23MAY02 .FIEOUEST TO OPERATE
AUTHORIZATION TO OPERATE 0 |23MAY02 .AUTHORIZATION TO OPERATE
SILO 3 OPERATIONS 240 | 23MAY02 | 08BMAY03 SILO 3 OPERATIONS
|
ONGOING OPERATIONS TRAINING 230 | 23MAY02 | 07MAY03 ONGOING OPERATIONS TRAINING
S A — |
OPERATIONS - COMPLETE [} 08MAYD3 .OPERATIONS - COMPLETE
SILO 3 FACILITY SHUTDOWN/DEMOB
SILO 43 SHUTDOWN & DEMOB 170* | 15JANO3 | 16SEP03 SILO #3 SHUTDOWN & DEMOB
]
FACILITIES SHUTDOWN WORK PLAN 75 | 15JANO3 | DIMAY0O3 FACILITIES SHUTDOWN WORK PLAN
 —
PREPARE DOCUMENT (FACILITIES 3G | 15JANC3 | 2BFEBO3 PREPARE DOCUMENT (FACILITIES SHUTDOWN WP)
SHUTDOWN WP) (|
FOF/DOE REVIEW DRAFT (FACILITIES 20 | 27FEBO3 | 26MARO3 FDF/OOE REVIEW DRAFT (FACILITIES SHUTDOWN WFP)
SHUTDOWN WP) ]
LTC FINALIZE DRAFT (FACILITIES 20 | 27MARO3 | 24APR03 LTC FINALIZE DRAFT (FACILITIES SHUTDOWN WP)
SHUTDOWN WP) |
FDF/DOE REVW DRAFT/ACCEPT (FACIL 5 | 25APRO3 | 01MAY03 FOF/DOE REVW DRAFT/ACCEPT (FACIL SHUTDOWN WP)
SHUTDQWN WP) [
FACILITIES DISMANTLEMENT WORK 75 1 15JANG3 | 0TMAY03 FACILITIES DISMANTLEMENT WORK PLAN
PLAN —
PREPARE DOCUMENT (FACILITIES 30 | 15JANG3 | 26FEB0O3 PREPARE DOCUMENT (FACILITIES DISMANTLEMENT WP)
| DISMANTLEMENT WP) 1]
FDF/DOE REVW DRAFT (FACILITIES 20 | 27FEB03 | 26MARQ3 FDF/OOE REVW DRAFT (FACILITIES DISMANTLEMNT WP)
DISMANTLEMNT WP) |
LTC FINALIZE DRAFT (FACILITIES 20 | 27MAR03 | 24APRC3 LTC FINALIZE DRAFT (FACILITIES DISMANTLEMENT WF)
| DISMANTLEMENT WP) ]
FDF/DOE REVW DRAFT/ACCEPT (FACIL 5 | 25APRO03 | 01MAY03 FOF/DOE REVW DRAFT/ACCEPT (FACIL DISMANTLE WP)
DISMANTLE WP) 0
LTC PROJ SPECIFIC H&S PLAN (FS&D, 70" | 15JANG3 | 24APRO3 LTC PROJ SPECIFIC H&S PLAN (FS&D, REV.2)
REV.2) —
{PREPARE DOCUMENT(H&S PLAN- FS&D, | 30 | 15JANC3 | 26FEBO3 PREPARE DOCUMENT(HAS PLAN - FS&D, REV.2)
REV.2) M
FDF/DOE REVIEW DRAFT (H&S PLAN - 20 | 27FEBO3 | 26MARO3 FDF/DOE REVIEW DRAFT (H&S PLAN - FS&D, REV.2)
FS&D, REV.2) (|
LTC FINALIZE DRAFT ( H&S PLAN - FS&D, | 10 | 27MARO3 | 09APRG3 LTC FINALIZE DRAFT { H&S PLAN - FS&D, REV.2)
REV.2} g
FDF/DOE REVW FNU/ACCEPT (H&S PLAN-| 10 | 10APR03 | 24APR03 FOF/DOE REVW FNL/ACCEPT (H&S PLAN - FS&D, REV.2)
F$4&0, REV.2) o
REQUEST TO BEGIN FACILITY SHUTDWN | 0 | COMAYO3 REQUEST TO BEGIN FACILITY SHUTDWN & DISMANTLE
& DISMANTLE L
FACILITY SHUTDOWN 20 | 09MAYO3 | 0BJUNG3 FACILITY SHUTDOWN
1
FACILITY DISMANTLEMENT 40 | 08JUNO3 | 04AUGO3 FACILITY DISMANTLEMENT
]
PROJECT CLOSE-OUT CHEGKLIST 55* | 23MAY03 | 11AUGO3 PROJECT CLOSE-QUT CHECKLIST
]
PREPARE DOCUMNT (PROJECT 10 | 23MAY03 | 0BJUNO3 PREPARE DOCUMNT {PROJECT CLOSE-QUT CHECKLIST)
CLOSE-QUT CHECKLIST) [}
FOF/DOE REVIEW DRAFT (FROJ 20 | 09JUNO3 | 07JULO3 FDF/DOE REVIEW DRAFT (PROJ CLOSE-QUT CHECKLIST)
CLOSE-OUT CHECKLIST) [ ]
LTC FINALIZE DRAFT (PROJECT 20 | 0BJULO3 | 04AUGO3 LTC FINALIZE DRAFT (PROJECT CLOSE-OUT CHECKLIS')
CLOSE-OUT CHECKLIST) ]
FODF/DOE REVW DRAFT/ACCEPT (PROJ 5 |05AUGO3 | 11AUGD3 FDF/OOE REVW DRAFT/ACCEPT (PROJ C-O CHECKLI)
1¢-0 CHECKLIST) i
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JLTC DEMOBILIZATION - COMPLETE

|REQUEST 0 BEGIN DEMOBILIZATION B | 12AUG03
|LTc pEmoBILIZATION 20 | 19AUGD3 | 165EP03
) T65EPU3

Y YO
BrclrnoocRunRnEEnlEaaaT bR b
.REQUEST TO BEGIN DEMOBILI

LTC DEMOBILIZATION
-

LTC DEMOBILIZATION - COMPELETE
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